Obra: REFORMA GASTROCENTRO LEIS SOCIAIS 128.23%
Endereco RUA CARLOS CHAGAS, 420 BDI 22,12%
Data da Emisséo 16.05.2025 DATA DE EMISSAO 09.06.2025
LN, | oyl Areada Obra 587,25 m?
Resp. Técnico MN LIMA ARQUITETURA E CONSTRUGOES LTDA. RESP TECNICO.MARCELO NASCIMENTO LIMA. RRT:14778802
DESCRIGAO ALOR (R$ 0 0 0 40 0 60 0 80

1 SERVICOS PRELIMINARES R$ 37.867,47 R$ 37.867,47

2 FECHAMENTO DE OBRA R$ 19.551,31 R$ 19.551,31

3 DEMOLICAO R$ 146.564,03 R$ 30.232,19 R$ 116.331,83

4 ALVENARIA R$ 449.366,98 R$ 151.068,82 R$ 130.230,02 R$ 168.068,14

5 ESTRUTURA E FUNDAGAO R$ 174.833,46 R$ 25.328,54 R$ 126.046,32 R$ 7.202,52 R$ 16.336,78

6 AR CONDICIONADO R$ 1.731.570,52 R$ 259.735,57 R$ 606.049,69 R$ 259.735,57 R$ 606.049,69

7 REVESTIMENTO R$ 408.094,78 R$59.522,37 R$ 291.796,79 R$ 28.084,30 R$ 28.691,32

8 PINTURA R$ 108.034,19 R$ 54.017,09 R$ 34.017,09 R$20.000,01

9 ELETRICA R$ 308.035,03 R$ 177.996,60 R$ 99.959,58 R$ 30.078,85

10 HIDRAULICA R$211.869,12 R$111.915,18 R$ 46.194,45 R$ 53.979,31

11 GASES MEDICINAIS R$212.958,90 R$218.615,26

12 MARCENARIA R$ 151.796,89 R$ 151.796,89

13 COBERTURA R$ 54.965,29 R$ 54.953,07

14 DESMOBILIZAGAO R$ 17.643,14 R$ 17.643,14

15 ADM.DE OBRA R$ 251.265,31 R$ 251.265,31

R$ 4.284.416,43 R$ 87.650,98 R$ 141.660,37 R$ 332.068,21 R$ 800.619,35 R$ 1.228.405,43 R$ 473.633,85 R$ 957.414,44 R$ 268.908,45
10 MES 20 MES 3°MES 40 MES 59 MES 6° MES 7° MES 80 MES

SUBTOTAL R$ 87.650,98 R$ 141.660,37 R$ 332.068,21 R$ 800.619,35 R$ 1.228.405,43 R$ 473.633,85 R$ 957.414,44 R$ 268.908,45
TOTAL GERAL C/BDI R$ 87.650,98 R$ 141.660,37 R$ 332.068,21 R$800.619,35 R$ 1.228.405,43 R$ 473.633,85 R$ 957.414,44 R$ 268.908,45
TOTAL GERAL COM ADM LOCAL R$ R$ 4.284.416,43




